
 

MEMORANDUM 
 
 
12 October 2016  
File No. 40373‐340 
 
SUBJECT:  CCR Conceptual Closure Plan 

Pond 3A 
Dayton Power & Light Company 
J.M. Stuart Electric Generating Station 
Aberdeen, Ohio 

 
 
Dayton Power & Light Company (DP&L) operates the coal‐fired J.M. Stuart Electric Generating Station 
(JMSS) located near Aberdeen, Ohio.  Since beginning operations in 1970, DP&L has stored and disposed 
of plant generated CCR in on‐site ash impoundments.  The ash impoundment is active and will continue 
to receive CCR generated by the JMSS plant in the future.  This Closure Plan (Plan) addresses the 
requirements of §257.102 Criteria for conducting the closure or retrofit of CCR units of the USEPA’s Final 
CCR Rule dated April 17, 2015 for the (JMSS) Pond 3A.   
 
This Plan has been developed based upon information provided by DP&L and the Plan describes the ash 
impoundment, closure plan design, a schedule for closure, and steps required to amend the Plan in the 
future if necessary.  This Plan calls for the impoundment to be closed by removal of the CCR and 
decontamination of the CCR unit (herein referred to as “closure by removal”). 
 
§257.102(b)(1):    The owner or operator of a CCR unit must prepare a written closure plan that describes 
the steps necessary to close the CCR unit at any point during the active life of the CCR unit consistent 
with recognized and generally accepted good engineering practices.  The written closure plan must 
include, at a minimum, the information specified in paragraphs (b) (1) (i) through (vi) of this section. 
 
At any point during the active life of the impoundment, closure may be necessary.  Currently, DP&L 
plans to operate the JMSS facility through the year 2031 and begin closure of the impoundment 
thereafter.  Regardless of when the impoundment is closed, the following steps will be necessary for 
closure of the unit:   
 

1. Finalize detailed construction plans for closure.  
2. Obtain written Professional Engineer (PE) certification that design of the excavation and 

final grading plans meet the requirements of the Final CCR Rule.  
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3. No later than the date closure is initiated, prepare a notification of intent to close a CCR 
unit and place notification in the facility operating record.  The notification of intent to 
close must include the PE certification from Step 2. 

4. Obtain State regulatory agency closure design approval. 
5. Commence closure no later than 30‐days after known final receipt CCR. 
6. Complete closure within five years of commencing closure activities. 
7. Obtain PE certification verifying closure has been completed in accordance with this 

Plan. 
8. Within 30‐days of completion of closure of the CCR unit, prepare a notification of 

closure of a CCR unit and place notification in the facility operating record.  The 
notification of closure must include the PE certification from Step 7 

 
§257.102(b)(1)(i):    A narrative description of how the CCR unit will be closed in accordance with this 
section. 
 
Prior to closure, a final grading plan will be prepared to establish final topographic elevations in and 
around Pond 3A.  After final receipt of CCR and dewatering, all CCR will be removed from Pond 3A.  
Collected solids will be excavated and landfilled or beneficially used.   
 
The above grade portion of the impoundment berms will then be removed, graded flat to match original 
grades or graded inward to reduce interior slopes and to minimize additional stormwater run‐on from 
outside of the impoundment boundary.  Additional miscellaneous clean fill material from on‐site and/or 
off‐site sources may need to be imported in order to achieve the elevations detailed in the final grading 
plan. 
 
After removal of all CCR, groundwater monitoring concentrations will be analyzed to confirm no 
exceedance of the protection standard established by §257.95(h). 
 
§257.102(b)(1)(ii):    If closure of the unit will be accomplished through removal of CCR from the CCR unit, 
a description of the procedures to remove the CCR and decontaminate the CCR unit in accordance with 
paragraph (c) of this section. 
 
§257.102(c): An owner or operator may elect to close a CCR unit by removing and decontaminating all 
areas affected by releases from the CCR unit.  CCR removal and decontamination of the CCR unit are 
complete when constituent concentrations throughout the CCR unit and any areas affected by releases 
from the CCR unit have been removed and the groundwater monitoring concentrations do not exceed 
the groundwater protection standard established pursuant to §257.95(h) for constituents listed in 
appendix IV to this part. 
 
After final receipt of CCR, Pond 3A will be drained and dewatered.  CCR will be removed from the unit, 
berm removal or final grading and/or placement of clean fill will be performed to achieve the elevations 
detailed in the final grading plan. Groundwater monitoring concentrations will be analyzed to confirm 
no exceedance of the protection standard established by §257.95(h). 
 
§257.102(b)(1)(iii):    If closure of the CCR unit will be accomplished by leaving CCR in place, a description 
of the final cover system, designed in accordance with paragraph (d) of this section, and the methods 
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and procedures to be used to install the final cover.  The closure plan must also discuss how the final 
cover system will achieve the performance standards specified in paragraph (d) of this section.   
 
N/A – the CCR unit will be closed via closure by removal. 
 
§257.102(b)(1)(iv):  An estimate of the maximum inventory ever on‐site over the active life of the CCR 
unit.     
 
The maximum volume of CCRs ever stored in the unit is estimated to be less than or equal to 
approximately 2,100,000 CY.  
 
§257.102(b)(1)(v):   An estimate of the largest area of the CCR unit ever requiring a final cover as 
required by paragraph (d) of this section at any time during the CCR unit’s active life.   
 
The area of the impoundment is approximately 46.8 acres, but is planned to be closed via closure by 
removal and will therefore not require a final cover.  This area is based on data provided by DP&L of 
historic impoundment boundaries.  There are no planned lateral expansions of the impoundment. 
 
§257.102(b)(1)(vi):  A schedule for completing all activities necessary to satisfy the closure criteria in this 
section, including an estimate of the year in which all closure activities for the CCR unit will be completed.  
The schedule should provide sufficient information to describe the sequential steps that will be taken to 
close the CCR unit, including identification of major milestones such as coordinating with and obtaining 
necessary approvals and permits from other agencies, the dewatering and stabilization phases of CCR 
surface impoundment closure, or installation of the final cover system, and the estimated timeframes to 
complete each step or phase of CCR unit closure.  When preparing the written closure plan, if the owner 
or operator of a CCR unit estimates that the time required to complete closure will exceed the 
timeframes specified in paragraph (f) (1) of this section, the written closure plan must include the site‐
specific information, factors and considerations that would support any time extension sought under 
paragraph (f)(2) of this section.  
 
An estimated schedule for completing the activities necessary to satisfy the closure in place criteria of 
the CCR Rule is provided below.  The schedule lists the sequential steps that need to be taken to close 
the impoundment. 
 

 
 

‐8 ‐7 ‐6 ‐5 ‐4 ‐3 ‐2 ‐1 12 24 36 48 60

1 Prepare Construction Plans

2 PE Design Certification

3 Notice of Intent to Close 

4 Agency Approval

5 Cease placing CCR 

6 Commence Closure

7 Drain/Dewater Impoundment

8 Excavate All CCR

9 Regrade to Achieve Final Grades

10 PE Closure Certification

11 Notice of Closure

Item # Task Item
Completion Timeframe (months)
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DP&L will need to initiate some activities prior to commencing closure.  As indicated on the schedule, 
DP&L will need to take action on Steps 1‐4 as early as 8 months prior to the anticipated final receipt of 
CCR at the impoundment. 
 
Per §257.102(e)(3) closure of the impoundment has commenced when DP&L has ceased sluicing CCR in 
the impoundment and completes any of the following actions or activities: (i) Taken any steps necessary 
to implement the written closure plan; (ii) Submitted a completed application for any required state or 
agency permit or permit modification; or (iii) Taken any steps necessary to comply with state or other 
agency standards that are a prerequisite, or are otherwise applicable, to initiating or completing the 
closure of the CCR impoundment.   
 
DP&L intends to operate the plant through 2031.  Closure activities for the CCR impoundment are 
estimated to be completed in 2036. 
 
§257.102(b)(3)(i):   The owner or operator may amend the initial or any subsequent written closure plan 
developed pursuant to paragraph (b) (1) of this section at any time.   
 
DP&L will assess the Plan and amend the Plan whenever there is a change in operation of the CCR 
impoundment that would substantially affect the Plan or when unanticipated events necessitate a 
revision of the Plan either before or after closure activities have commenced. 
 
The Plan will be amended at least 60 days prior to a planned change in the operation of the facility or 
the CCR impoundment, or no later than 60 days after an unanticipated event requires the need to revise 
the Plan.  If the Plan needs to be revised after closure activities have commenced, the Plan will be 
revised no later than 30 days following the triggering event. 
 
The amended Plan will be placed in the facility operating record as required by the CCR Rule.  
 
A record of amendments to the Plan will be tracked below.  The latest version of the Plan will be noted 
on the front cover of the Plan. 
 

Version  Date  Description of Changes Made 

1  12 October 2016  Initial Issue 
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Professional Engineer Certification 
 
§257.102(b)(4):   The owner or operator of the CCR unit must obtain a written certification from a 
qualified professional engineer that the initial and any amendment of the written closure plan meets the 
requirements of this section.    
 
I certify that this written Closure Plan for DP&L’s Pond 3A at the J.M. Stuart Electric Generating Station 
meets the USEPA’s Final CCR Rule requirements of §257.102(b). 
 
 
  Signed:  _________________________________ 
    Consulting Engineer 
 
  Print Name:  Steven F. Putrich 
  Ohio License No.:  67329 
  Title:  Vice President 
  Company:  Haley & Aldrich, Inc. 
 
Professional Engineer’s Seal and date: 
 
 
 
 
 
 
 
 
 
 
 
 
 


